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Weekly Construction Update 
Progress Report #55—July 14, 2008 

Work Completed: July 3-July 9, 2008 

• No construction activities occurred between July 3'" and July 6"* in observance of the July 4 
holiday weekend. 

• Began installation of the resuspension control system in Removal Area 12A. 
• Completed installation of the resuspension control system in Removal Area 11 A. 
• Continued removing soil and sediment from Removal Areas 11A and 12A. 
• Completed removal of soil and sediment from Removal Area 12B. 
• Completed the installation of restoration stone in Removal Area 12B. 
• Continued restoration activities in Rempval Area 10B, including placement of restoration 

stone, general fill, and topsoil. 
• Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continued loading and transporting solidified,soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued loading and transporting solidified soil/sediment TSCA material from Staging 

Area 3S and Removal Area 10B to EQ's Wayne County Disposal Facility. 
• Continued operation of the WCS. 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: July 10-July 16, 2008 

Continue removing soil and sediment from Removal Area 11 A. 
Continue removing floodplain soil from Removal Areas 12A and 13A. 
Continue restoration activities in Removal Areas 10B, 11B, and 12B, including placing 
topsoil, seeding, and installing erosion control matting. 
Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Begin removing and disposing of materials from Staging Area 3S, including HDPE 
geomembrane liner, geotextile fabric, and aggregate material. 
Begin installing the resuspension control system for Mid-Channel Area B. 
Finish installing the resuspension control system in Removal Area 12A. 
Continue operation of the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where removal is less 
than 100% complete, the data 
point shown is an estimate based 
oh area and volume 
considerations. 

'Complete' is defined as removal of 
all targeted materials as detailed in 
the Plainwell TCRA Design Report. 
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Health & Safety Update 

• 3 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 177 LPOs have been completed for the project to date. 

Weather Summary 

• Work was temporary suspended onsite on July 7"̂  due to lightning. River elevations 
remained higher during the week due to recent precipitation events. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 51,012 gallons (Staging Area 4N) and 41,821 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Areas 11A and 12B. 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

AU^Jir\lC Kalamazoo River study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Infrastructure, environment, facilities 
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Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Don de Blasio/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosetto/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Paul Monteny/KRSG 
Eric Schmidt/KRSG 
Suda Arakere/KRSG 
Steve Garbaciak/ARCADIS 
Mike Erickson/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Dave Patterson/ARCADIS 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Otf)er Subcontractors (Specify) 
King Co. 
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Photos from July 3-July 9, 2008 

Loading soil and sediment from 
Staging Area 3S. 

Excavating soil in Removal Area 12A. 

Installing a silt curtain headwall in 
Removal Area 11 A. 

Backfilling and grading activities to prepare 
Removal Area 10B for replanting. 
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Targeted Removal Areas - Former Plainwell Impoundment 

LEGEND: 

SHORELINE 

RIVER 

STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC; 
= REMOVALAREAtO/FROM DISPOSALAREA 

r, i CLEARING/GRUBBINGCOMPLETE 
K H R E M O V A L COMPLETE 

E'y?) REMdVALAND REPLANTING COMPLETE. " ^ 
t l i i l AREAS TARGETED FOR REMOVAL IN 2008 " ^ ^ ^ 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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